As of Dec 8, 2004
FISCAL YEAR 2005

OFM CBS SUPPORT OPERATIONS

CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates

Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |Aug[Sep]Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |JAug|Sep

CUSTOMER SUPPORT - PATRICIA JACKSON

Dail
Multiple Level 1 ARs y X[IX[X[X[X[X[X]|X]|X]|X]|X]|XIX]|X|X|X[X[X[X[X|X|X]|X] X
Deliveries
Multipl October Standard Maint Deli 10/21/04 X E NI NO
ultiple ctober Standard Maintenance Delivery v2.8.0.0 c
12/15/04
Multiple December Standard Maintenance Delivery X
2/15/05
Multiple February Standard Maintenance Delivery X
4/15/05
Multiple April Standard Maintenance Delivery X
6/15/05
Multiple June Standard Maintenance Delivery X
8/15/05
Multiple August Standard Maintenance Delivery X

SYSTEM MANAGEMENT - JEFF MARTIN

Project Plan
16198 SF-224 Developed X

1/7/2005
FY 2005
Initiative
/Project Plan
TBD

Reimbursable Module Enhancements

1211072004
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FISCAL YEAR 2005

CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |Aug[Sep]Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |JAug|Sep
SYSTEM MANAGEMENT - KAREN MCBRIDE
Initiative
/Project Plan
Budget Enhancement X | X
ge anceme TBD
Estimated
SYSTEM MANAGEMENT - JERRY RORSTROM-LEE
- - Approved
Multiple CCR-VMS API Changes to CFS Project Status
on Web
Approved
16320 CSTARS: Obligation and Requistion Interface Project Plan on X
Web
SYSTEM MANAGEMENT - Tom Lambird
CRS Perf M Project Plan
rformanc sures
erformance Measure TBD
SYSTEM MANAGEMENT - OTHER
FY 2005
Initiative
16325 Trial Table Enhancement /Project Plan X
TBD Estimated
Dates Shown
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FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates

Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |Aug[Sep]Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |JAug|Sep

Project Plan
Developed

Prior Year Adjustment Phase II . X
Estimated
Date Shown
Status -
Design
16199 Erroneous Payment Report Approved
Delivery Date
TBD
GUI Standards- Chair Lillian Yeh
Color Scheme on GUI Screens AR 16060 Delivered .
16060 Other 9/30/04 in Version 2.7.0.9 Project Plan
ARs TBD TBD

Approach for ARs for Batch 2 and 3 is being discussed
with the Bureaus, Evaluating fixing with level 2 ARs

Project Plan

b Enabli CFs
Web Enabling of CF TBD

TBD -To be Developed

X - Planned date for CSC Delivery to Bureaus

Bureaus Implement into Production Environment:
NO-NOAA, NI-NIST, C-Census, E-EDA
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